

Product Development Sprint Report

The mobile application team reported multiple crashes occurring during user onboarding on Android devices.

Payment gateway integration is partially completed but transaction verification is still failing for some users.

Customer support received complaints regarding delayed email notifications after account registration.

The analytics dashboard requires optimization because report generation currently takes more than 20 seconds.

Backend API documentation is outdated and must be updated before the partner integration meeting on Thursday.

Riya will handle payment verification fixes.

Ankita will investigate onboarding crashes and coordinate with the QA team.

Kirti will optimize analytics query performance and improve dashboard response time.

Marketing team requested automated weekly workflow summary emails for management reporting.

Potential blocker:

If payment verification is not fixed within three days, production deployment may need to be postponed.

The final sprint review meeting is scheduled for Friday afternoon.